COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 16/ 2019

ESTI MATE SUMVARY 13: 54: 49
CONTI D C20258- COMBO ESTI MATE NG 0005 PROG SPEC YR: 2005
PCN: 20258- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 103.5 DAYS TI ME ALLOW 380 WORK DAYS
PR SH 119A BOULDER CANYON PERCENT TIME:  27.24 ORI G TI ME ALLON 380 WORK DAYS
PRQJECT NO. ERL19A- 065
PR SH 119A BOULDER CANYON
NAME OF ROAD:
PRQJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PER OD ENDI NG 09/ 16/ 2019 DATE TIME STARTED 03/13/2019
14290 HI LLTOP RD. DATE LET 01/ 03/ 2019 DATE WORK BEGAN  03/13/2019
DATE AWARDED 01/31/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/26/2019 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 03/13/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 16,996, 336. 25 PARTI Cl PATI NG $  2,469,791.79 $ 502, 632. 40
AWARD PRQIJECT AMT: $ 30, 306, 322. 04 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 14. 53% TOTAL EARNI NGS 2,469, 791. 79 502, 632. 40
FUNDS AVAI LABLE: $ 14,526, 544. 46 STOCKPI LED MATERI ALS 137, 340. 00 35,325.00
GROSS EARNI NGS 2,607, 131. 79 537, 957. 40
TOTAL CLAI M5 $ 0.00 RETAI NAGE -53, 944. 55 -15,078. 97
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,553, 187. 24 522, 878. 43
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,553, 187. 24 522, 878. 43
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 522, 878. 43

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20258-BI D ESTI MATE RUN 09/ 16/ 2019
PRQJECT: ERL19A- 065 ESTI MATE NO 0005 13: 54: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 6. 740 0. 000
ACRE 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0010 201-00005 Renoval of Debris 1. 000 0. 000
LS 0. 000 0. 00
2,500. 00000 0. 000 0.00
0015 202-00010 Renpval of Tree 362. 000 13. 000
EACH 5. 000 1, 500. 00
300. 00000 18. 000 5, 400. 00
0020 202-00015 Renoval of Headwal | 9. 000 9. 000
EACH 0. 000 0. 00
650. 00000 9. 000 5, 850. 00
0025 202-00019  Rerpval of Inlet 3. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0030 202-00033 Renoval of Pipe 15. 000 9. 000
EACH 0. 000 0. 00
560. 00000 9. 000 5, 040. 00
0035 202- 00037 Renoval of End Section 1. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0040 202-00090 *Renoval of Delineator 115. 000 0. 000
EACH 0. 000 0. 00
4.00000 0. 000 0.00
0045 202-00150  Reroval of Wall 15. 000 0. 000
EACH 0. 000 0. 00
95. 00000 0. 000 0. 00
0050 202-00155 *Renoval of Wall 166. 000 0. 000
LF 0. 000 0. 00
17. 50000 0. 000 0. 00
0055 202-00200 Renoval of Sidewal k 896. 000 0. 000
Sy 0. 000 0. 00

5. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20258-BI D ESTI MATE RUN 09/ 16/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0005 13: 54: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00201  *Renoval of Curb 417. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0065 202-00203 Renoval of Curb and Cutter 42.000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0.00
0070 202-00206 Renoval of Concrete Curb Ranp 11. 000 0. 000
Sy 0. 000 0. 00
10. 00000 0. 000 0. 00
0075 202-00220 *Renoval of Asphalt Mat 34,571. 000 341. 000
5% 0. 000 0. 00
5. 50000 341. 000 1,875.50
0080 202-00810 *Rerpval of Ground Sign 92. 000 0. 000
EACH 0. 000 0. 00
56. 00000 0. 000 0. 00
0085 202-00821 *Rermoval of Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
56. 00000 0. 000 0. 00
0090 202-01130 *Renpval of Guardrail Type 3 6, 555. 000 358. 000
LF 0. 000 0. 00
2.50000 358. 000 895. 00
0095 202-01135 *Renoval of Guardrail Thrie Beam 150. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0.00
0100 202-01140 Renoval of Guardrail Type 4 2, 795. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0105 202-01300 *Renoval of End Anchorage 24.000 4.000
EACH 0. 000 0. 00
215. 00000 4.000 860. 00
0110 202-04002 *dean Cul vert 48. 000 28.000
EACH 0. 000 0. 00

850. 00000 28. 000 23, 800. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20258-BI D ESTI MATE RUN 09/ 16/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0005 13: 54: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-00010 *Uncl assified Excavation (Conplete In Place) 42, 236. 000 0. 000
cY 0. 000 0. 00
21. 00000 0. 000 0. 00
0120 203-00040  Uncl assified Excavation (Special) 2, 554. 000 0. 000
cY 0. 000 0. 00
23. 00000 0. 000 0. 00
0125 203-00100 Mick Excavation 500. 000 0. 000
cY 0. 000 0. 00
45. 00000 0. 000 0. 00
0130 203-00400 *Rock Excavation 44,000. 000 10, 269. 000
cY 5, 296. 000 254, 208. 00
48. 00000 15, 565. 000 747,120. 00
0135 203-00598 *Rock Scal i ng 375. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0140 203-01100 Proof Rolling 20. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0145 203-01510 Backhoe 900. 000 3. 000
HOUR 0. 000 0. 00
110. 00000 3. 000 330. 00
0150 203-01597 *Pot hol i ng 30. 000 30. 000
HOUR 0. 000 0. 00
250. 00000 30. 000 7,500. 00
0155 203-02324  *Blast Vibration Mnitoring 1. 000 0.233
LS 0.121 21, 780. 00
180, 000. 00000 0. 354 63, 720. 00
0156 206-00000 Str Excav Added Structure Excavation @10 X 4 RCB 560. 000 0. 000
cY 0. 000 0. 00
28. 00000 0. 000 0. 00
0160 206-01786 *Shoring (Area 6) 1. 000 0. 000
LS 0. 000 0. 00

14, 900. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0165 207-00205

0170

207-00310

0175

208- 00008

0180

208- 00023

0185

208- 00035

0190

208- 00041

0195

208- 00045

0200

208- 00070

0205

208- 00103

0210

208- 00105

0215 208-00106

ROADWAY

C20258- COMBO
20258-BI D
ER119A- 065
| TEM
DESCRI PTI ON
Topsoi |

St ockpil e Wetl and Topsoi |

*Erosion Log Type 2 (12 Inch)

*Erosion Log (Type 3)(12 Inch)

*Aggr egat e Bag

Rock Check Dam

Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

*Sweepi ng (Sedi nent Renoval)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8, 550. 000
cy
35. 00000
3. 000
cy
150. 00000
20, 000. 000
LF
6. 25000
5, 211. 000
LF
5. 90000
400. 000
LF
5. 60000
100. 000
EACH
285. 00000
7.000
EACH
4, 400. 00000
14. 000
EACH
3, 100. 00000
600. 000
HOUR
35. 00000
600. 000
HOUR
90. 00000
600. 000
HOUR

125. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4,732. 000
479. 000
5,211. 000

192. 000
0. 000
192. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

0. 000
8. 000
8. 000

0. 000
0. 000
0. 000

8. 750
5. 750
14.500
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ESTI MATE RUN 09/ 16/ 2019

2,826

280.

718

.00

.00

.00

.00

.00

.00

.00

.00

13:54: 49

AMOUNT

30, 744

1,075

15,500

280.

1,812

.00

.00

.00

90

20

.00

.00

00

00

.00

50



CONTI D

PREV QTY/

CAT NO0200

0220

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

208- 00207

208- 00300

208- 00301

208- 00400

208- 00520

210- 00011

210- 00012

210- 00013

210- 00090

210- 00815

211-01115

ROADWAY

C20258- COMBO
20258-BI D
ER119A- 065
| TEM
DESCRI PTI ON
*Er osi on Control Managenent

Tenporary Berns

Tenporary Diversion

Wat er Control

Tenporary Stream Crossing

*Reset

Mai | box Structure (Type 1)

*Reset

Mai | box Structure (Type 2)

*Reset

Mai | box Structure (Type 3)

Del i neat or

*Reset

*Reset Sign Panel

*Rock Rei nforcenment (Number 10)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

250. 000

135. 00000

300. 000
LF
8. 65000

2,700. 000
LF
55. 00000

1. 000
LS
150, 000. 00000

1. 000
LS

30, 000. 00000
21.000

EACH
270. 00000
6. 000

EACH
280. 00000
3. 000

EACH
380. 00000
1. 000

EACH
25. 00000
1. 000

EACH
110. 00000
14, 850. 000

LF

98. 00000

QrY TH'S PERI OD
QTY TO DATE

14.
11.
25.

500
000
500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 09/ 16/ 2019

1, 485.

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:54: 49

AMOUNT

3,442

50

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20258-BI D ESTI MATE RUN
PRQIECT: ER119A- 065 ESTI MATE NO 0005
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 MATERI AL ALLOWANCE Rock Reinforcing (No. 10) 7, 500. 000
LF 0. 000 0.00
4.71000 7, 500. 000 35, 325. 00
0270 MATERI AL ALLOMNCE Rock Rei nf or cenent 0. 000
LF 10, 072. 166 35, 325. 00
3.50719 10, 072. 166 35, 325. 00
0275 211-03005 Dewat eri ng 1. 000 0. 000
LS 0. 000 0.00
185, 000. 00000 0. 000 0. 00
0280 212-00006 *Seedi ng (Native) 9. 200 0. 000
ACRE 0. 000 0.00
450. 00000 0. 000 0.00
0285 212-00007 *Seedi ng (Native) (Hydraulic) 1. 000 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0290 212-00022 *Seedi ng (R parian) 0. 200 0. 000
ACRE 0. 000 0.00
3, 500. 00000 0. 000 0.00
0295 212-00032 *Soi | Condi tioning 10. 400 0. 000
ACRE 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0300 213-00004 *Mul ching (Weed Free Straw) 9. 400 0. 000
ACRE 0. 000 0.00
630. 00000 0. 000 0.00
0305 213-00012 *Spray-on Mul ch Bl anket 1. 000 0. 000
ACRE 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0310 213-00061 *Mul ch Tackifier 1, 880. 000 0. 000
LB 0. 000 0. 00
2.75000 0. 000 0.00
0315 214-00145 *Plant Protection Fence 1, 730. 000 0. 000
LF 0. 000 0.00

6. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0320 214-01013

0325

216- 00042

0330

216- 00301

0335

217-00015

0340

240- 00010

0345

240- 00020

0350

304- 06007

0355

403- 00720

0360

403- 09210

0365

403-34721

0370 420-00113

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

*Live WIIlow Stakes

* Soi

*Turf Reinforcenment Mat (Class 1)

Noxi ous Weed Managenent

Rernoval of Nests

Netting

Aggregat e Base Course (Cl ass 6)

*Hot M x Asphalt (Patching) (Asphalt)

*Stone Matrix Asphal t

*Hot Mx Asphalt (Grading SX) (75) (PG 58-28)

Geotextile (Drainage) (O ass 2)

Retenti on Bl anket (Bi odegradabl e Straw Coconut)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
EACH
3. 25000
4, 000. 000
sy
2.30000
1, 700. 000
sy
5. 00000
300. 000
sy
5. 00000
40. 000
HOUR
90. 00000
1, 300. 000
sy
9. 00000
6, 619. 000
cy
49. 50000
500. 000
TON
145. 00000
3, 921. 000
TON
111. 00000
7, 338. 000
TON
82. 00000
21, 044. 000
sy

1. 80000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

54. 000
0. 000
54. 000

103. 160
0. 000
103. 160

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

153. 000
67. 000
220. 000
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ESTI MATE RUN 09/ 16/ 2019

120.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:54: 49

AMOUNT

2,673

14,958

396.

.00

.00

.00

.00

.00

.00

00

20

.00

.00

00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20258-BI D ESTI MATE RUN 09/ 16/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0005 13: 54: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 504-08255  *Masonry Landscape Wall (Dry Stack) 73. 000 0. 000
SF 0. 000 0. 00
59. 00000 0. 000 0. 00
0380 506-00206 Ri prap (6 Inch) 777.000 0. 000
cY 0. 000 0. 00
78. 00000 0. 000 0. 00
0385 506-00212 Ri prap (12 Inch) 70. 000 10. 800
cY 0. 000 0. 00
125. 00000 10. 800 1, 350. 00
0390 506-00218 Riprap (18 Inch) 7, 888. 000 0. 000
cY 0. 000 0. 00
80. 00000 0. 000 0. 00
0395 506-00224 Riprap (24 Inch) 274.000 182. 700
cY 91. 300 11, 869. 00
130. 00000 274.000 35, 620. 00
0400 506-00612 Matrix Riprap (12 Inch) 4,263. 000 0. 000
cY 0. 000 0. 00
125. 00000 0. 000 0. 00
0405 514-00048 Pedestrian Railing (48 Inch) 238. 000 0. 000
LF 0. 000 0. 00
225. 00000 0. 000 0. 00
0410 601-01000 Concrete Class B 53. 000 0. 000
cY 0. 000 0. 00
697. 00000 0. 000 0. 00
0415 601-01050 Concrete Class B (Wall) 18. 000 0. 000
cY 0. 000 0. 00
800. 00000 0. 000 0. 00
0420 602-00000 *Rei nforcing Steel 12, 965. 000 0. 000
LB 0. 000 0. 00
1. 05000 0. 000 0. 00
0425 603-10240 24 Inch Corrugated Steel Pipe 15. 000 0. 000
LF 0. 000 0. 00

98. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20258-BI D ESTI MATE RUN 09/ 16/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0005 13: 54: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0430 603-30024 24 Inch Steel End Section 3. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0435 604- 00305 Inlet Type C (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0. 00
0440 604-00350 Inlet Type C (Special) 2.000 0. 000
EACH 0. 000 0. 00
4,700. 00000 0. 000 0. 00
0445 604-00510 Inlet Type D (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0450 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 5, 169. 000 0. 000
LF 0. 000 0. 00
47.00000 0. 000 0. 00
0455 606-00910 GQuardrail Type 9 (Style CA) 975. 000 0. 000
LF 0. 000 0. 00
79. 00000 0. 000 0.00
0456 900-00012  Added Item (Foot)/ Guardrail Type 9 (CA)(Special) 0. 000 0. 000
LF 0. 000 0. 00
83. 80000 0. 000 0. 00
0460 606-00940 GQuardrail Type 9 (Style CE) 1, 238. 000 0. 000
LF 0. 000 0. 00
160. 00000 0. 000 0.00
0465 606-01370 *Transi tion Type 3G 10. 000 0. 000
EACH 0. 000 0. 00
4,790. 00000 0. 000 0. 00
0470 606-01385 *Transition Type 3J 2.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0475 606-01390 *End Anchorage Type 3K 2.000 0. 000
EACH 0. 000 0. 00

2,180. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0480 606-02003

0485

606- 02005

0490

607- 11525

0495

607-55040

0495

0500

607-55100

0500

0505

608- 00006

0510

609- 21010

0515

609-21020

0520 612-00101

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

*Fence (Plastic)

*Mesh Anchor

MATERI AL ALLOWANCE Mesh Anchor

*Wre Mesh (Draped)

MATERI AL ALLOWANCE Wre Mesh

Concrete Sidewal k (6 Inch)

Curb and Gutter Type 2 (Section |-B)

Curb and Gutter Type 2 (Section II-B)

*Del ineator (Drivable Concrete Installation) (Type I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
5, 100. 00000
15. 000
EACH
3, 900. 00000
1, 000. 000
LF
2.00000
50. 000
EACH
840. 00000
EACH
372. 00000
68, 700. 000
SF
3. 15000
SF
0. 70000
1, 524. 000
%
59. 00000
57.000
LF
34. 00000
884. 000
LF
36. 00000
156. 000
EACH

115. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 000. 000
0. 000
1, 000. 000

0. 000
0. 000
0. 000

50. 000
0. 000
50. 000

0. 000
0. 000
0. 000

68, 700. 000
0. 000
68, 700. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:54: 49

AMOUNT

2,000

18, 600

48, 090

.00

.00

00

.00

00

.00

00

.00

.00

.00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20258-BI D ESTI MATE RUN 09/ 16/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0005 13: 54: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0525 612-00102  *Delineator (Drivable Concrete Installation) (Type Il) 1. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0530 612-00103  *Delineator (Drivable Concrete Installation) (Type 28.000 0. 000
(N
) EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0535 614-00011 *Sign Panel (Class |) 448. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0540 614-00012 *Sign Panel (Class Il) 322. 000 0. 000
SF 0. 000 0. 00
26. 00000 0. 000 0. 00
0545 614-01503  *Steel Sign Support (2-1nch Round)(Post and Socket) 86. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0550 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 27.000 0. 000
Sli pbase
EACH 0. 000 0. 00
355. 00000 0. 000 0. 00
0555 614-80000 *Fl ashi ng Beacon 12. 000 0. 000
EACH 0. 000 0. 00
1, 960. 00000 0. 000 0. 00
0560 614-80385 *Runbl e Strip 9, 018. 000 0. 000
LF 0. 000 0. 00
0.18000 0. 000 0. 00
0565 615- 00050 Embanknent Protector Type 5 3. 000 0. 000
EACH 0. 000 0. 00
4,400. 00000 0. 000 0. 00
0570 621-00450 *Det our Pavenent 500. 000 80. 000
SY 0. 000 0. 00
55. 00000 80. 000 4, 400. 00
0575 624-21013 12 Inch Drainage Pipe (Cass 1) (Conplete In Place) 255. 000 0. 000
LF 0. 000 0. 00

68. 50000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20258-BI D ESTI MATE RUN 09/ 16/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0005 13: 54: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0580 624-27025 24 Inch Drainage Pipe (Class 7) (Conplete In Place) 283. 000 219. 000
LF 64. 000 5, 760. 00
90. 00000 283. 000 25, 470. 00

0585 624-27031 30 Inch Drainage Pipe (Class 7) (Conplete In Place) 62. 000 0. 000
LF 0. 000 0. 00
165. 00000 0. 000 0. 00
0590 624-27037 36 Inch Drainage Pipe (Class 7) (Conplete In Place) 530. 000 214. 000
LF 0. 000 0.00
150. 00000 214. 000 32,100. 00
0595 624-27049 48 Inch Drainage Pipe (Cass 7) (Conplete In Place) 76. 000 0. 000
LF 0. 000 0. 00
210. 00000 0. 000 0. 00
0600 625-00000 *Construction Surveying 0. 600 0.159
LS 0. 052 13, 000. 00
250, 000. 00000 0.211 52, 750. 00
0601 625-00001 Const Surveying (Hour) Construction Survey (Hourly) 3. 000 0. 000
HOUR 3. 000 450. 00
150. 00000 3. 000 450. 00
0605 626-00000 *Mobi | i zati on 0.500 0.193
LS 0. 000 0. 00
3, 480, 000. 00000 0.193 671, 640. 00
0610 626-01102 *Public Information Services (Tier Il) 0. 068 0. 068
LS 0. 000 0. 00
65, 000. 00000 0. 068 4,420.00
0611 700-70034 F/ A Added Public Information Service Itens 1, 815. 210 1, 815. 210
FA 0. 000 0.00
1. 00000 1, 815. 210 1, 815.21
0615 627-00001 *Pavement Mar ki ng Pai nt 116. 000 7.000
GAL 9. 000 585. 00
65. 00000 16. 000 1, 040. 00
0620 627-00008 *Modi fi ed Epoxy Pavenent Marking 116. 000 0. 000
GAL 0. 000 0. 00

85. 00000 0. 000 0. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0625 627-01010

0630

627- 30405

0635

629-01003

0640

630- 00000

0645

630- 00007

0650

630- 00012

0655

630- 80335

0660

630- 80341

0665

630- 80342

0670

630- 80343

0675 630-80344

C20258- COVBO
20258-BID
ER119A- 065

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Pref ormed Thernopl astic Paverment Marking

(Wor d- Synbol )

*Survey Monument

*Fl aggi ng

*Traffic Control

*Traffic Control

| TEM

COLORADO DEPARTMENT OF TRANSPORTATI ON

DESCRI PTI ON

(Type 3)

I nspection

Management

*Barricade (Type 3 MA) (Tenporary)

*Construction

*Construction

*Construction

*Construction

Traffic Sign

Traffic Sign

Traffic Sign

Traffic Sign

(Panel Size A)

( Panel

Si ze B)

(Panel

Size O

( Speci al )

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
174. 000
SF
25. 00000
54. 000
SF
20. 00000
3. 000
EACH
1, 500. 00000
12, 000. 000
HOUR
27.00000
125. 000
DAY
450. 00000
250. 000
DAY
1, 000. 00000
22.000
EACH
300. 00000
56. 000
EACH
75. 00000
140. 000
EACH
80. 00000
10. 000
EACH
200. 00000
431. 000
SF

30. 00000

QrY TH'S PERI OD
QTY TO DATE

4, 736.
2,804.
7, 540.

18.
. 000
18.

57.
24.
81.

23.

53.
17.
70.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

250
250
500

500

500

000
500
500

. 000
. 000
11.

000

000

. 000
28.

000

000
000
000

. 000
. 000
. 000

. 500
. 000
. 500

Page 14

ESTI MATE RUN 09/ 16/ 2019

75, 714.

24, 500.

1, 200.

375.

1, 360.

.00

.00

.00

75

.00

00

00

00

00

.00

.00

13:54: 49

AMOUNT

203, 593.

8, 325.

81, 500.

3, 300.

2, 100.

5, 600.

1, 000.

6, 465.

.00

.00

.00

50

00

00

00

00

00

00

00



CONTI D:

ROADWAY

CAT NO0200

0680 630-80355

0685

630- 80360

0690

630- 80370

0695

630- 80380

0700

630- 85010

0705

630- 85020

0710

630- 86810

0715

632- 00000

0720

700- 70010

0725

700-70011

0730 700-70016

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

Concrete Barrier (Tenporary)

*Traffic Cone

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

*Traffic Signal

(Tenporary)

Ni ght Work Lighting

F/ A M nor

Revi si ons

Cont ract

F/ A Partnering

F/ A Fuel Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
14. 000
EACH
6, 000. 00000
251. 000
EACH
20. 00000
9, 100. 000
LF
20. 00000
233. 000
EACH
11. 00000
12. 000
EACH
5, 600. 00000
2.000
EACH
30, 000. 00000
5. 000
EACH
25, 000. 00000
1. 000
LS
1. 00000
375, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
150, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6. 000
0. 000
6. 000

100. 500
25. 000
125. 500

1, 290. 000
12. 000
1, 302. 000

72.500
44.000
116. 500

5.500
0. 000
5. 500

1. 000
0. 000
1.000

1. 000
0.500
1.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 091. 830
0. 000
1, 091. 830

Page 15

ESTI MATE RUN 09/ 16/ 2019

500.

240.

484.

12, 500.

.00

.00

.00

00

.00

.00

.00

.00

13:54: 49

AMOUNT

36, 000.

2, 510.

26, 040.

1, 281.

30, 800.

30, 000.

37, 500.

1, 091.

00

00

00

50

00

00

00

.00

.00

.00

83



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20258-BI D ESTI MATE RUN 09/ 16/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0005 13: 54: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0735 700-70018 F/ A Roadway Snoothness |ncentive 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0740 700-70019 F/ A Asphalt Cenent Cost Adjustnent 111, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0745 700- 70023 F/ A On-The-Job Trai nee 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0750 700-70025 F/ A Quality Incentive Paynent 20, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0751 700-70034 F/ A Add Ambul ance Standby Service 31, 367. 500 21, 473. 750
FA 9, 893. 750 9,893.75
1. 00000 31, 367. 500 31, 367. 50
0752 700-70034 F/A F/A Add Sanitary Facilities 2,547. 950 0. 000
F A 2,547.950 2,547.95
1. 00000 2,547.950 2,547.95
0755 700- 70594 F/ A DRB Standing Conmittee 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $14, 806, 468. 25 $ 479,222.90 % 2,414, 690. 29
CAT NO0300 RETAI NI NG WALLS

0765 206-00000 Structure Excavation 175. 000 0. 000
cY 0. 000 0. 00
28. 00000 0. 000 0.00
0770 206-00100 Structure Backfill (Cass 1) 146. 000 57. 000
Ccy 0. 000 0. 00
51. 00000 57. 000 2,907.00
0775 504-06400 *Soi |l Nail wall 1, 756. 000 0. 000
SF 0. 000 0. 00

120. 00000 0. 000 0.00



CONTI D:

C20258- COVBO
20258-BID
ER119A- 065

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 17
ESTI MATE RUN 09/ 16/ 2019

CAT NO0300

0780 504-06406

0785

504- 06410

0790

504- 08255

0795

601- 03050

0800

601- 40401

0805

602- 00020

0810

605- 00061

0815 641-10010

CAT NO0301

0820 202- 00500

0825 206- 00000

RETAI NI NG WALLS

*Soi |

Nai |

*Verification Testing

(Dry Stack)

*Masonry Landscape \Wal |

*Concrete Class D (wvall)

Concrete Stain

*Structural

*Rei nforcing Steel

(Epoxy Coat ed)

6 Inch Perforated Pipe Underdrain (Special)

*Initial Shotcrete Facing

119A039991BR PEDESTRI AN CULVERT EXTENSI ON

*Renoval of Portions of Present Structure

Structure Excavation

ESTI MATE NG 0005 13:54: 49
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
8, 245. 000 0. 000
LF 0. 000 0. 00
38. 00000 0. 000 0. 00
5. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
740. 000 0. 000
SF 0. 000 0. 00
59. 00000 0. 000 0. 00
300. 000 0. 000
oY 64. 900 58, 734. 50
905. 00000 64. 900 58, 734. 50
7, 750. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
64, 500. 000 0. 000
LB 0. 000 0. 00
1. 10000 0. 000 0. 00
850. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
6, 153. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 1,191,546.00$  58,734.50%  61,641.50
1.000 0. 000
EACH 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
59. 000 0. 000
oy 0. 000 0. 00
28. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20258-BI D ESTI MATE RUN 09/ 16/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0005 13: 54: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 119A039991BR PEDESTRI AN CULVERT EXTENSI ON

0830 206-00100 Structure Backfill (Cass 1) 49. 000 0. 000
cY 0. 000 0. 00
51. 00000 0. 000 0. 00
0835 206-01785 *Shoring (Area 5) 1. 000 0. 000
LS 0. 000 0. 00
25, 700. 00000 0. 000 0.00
0840 515-00120  *Waterproofing (Menbrane) 13. 000 0. 000
Sy 0. 000 0. 00
22.00000 0. 000 0. 00
0845 601-03030 Concrete Class D (Box Cul vert) 37.000 0. 000
cY 0. 000 0. 00
700. 00000 0. 000 0.00
0850 601-40300 *Structural Concrete Coating 52. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0855 602-00020 *Reinforcing Steel (Epoxy Coated) 5, 850. 000 0. 000
LB 0. 000 0. 00
1. 10000 0. 000 0.00
0860 606-11010 *Bridge Rail Type 10R 36. 000 0. 000
LF 0. 000 0. 00
475. 00000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 89,092.00 % 0.00% 0.00

CAT NO0302 D-15-G

0865 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 400. 000 0. 000
SY 0. 000 0. 00
45. 00000 0. 000 0.00
0870 202-00453 Renoval of Portions of Present Structure (C ass 2) 8. 000 0. 000
Sy 0. 000 0. 00
250. 00000 0. 000 0. 00
0875 202-00460 Renoval of Portions of Present Structure (Cass 3) 2.000 0. 000
5% 0. 000 0. 00

1, 000. 00000 0. 000 0.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 20258-BI D ESTI MATE RUN 09/ 16/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0005 13: 54: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 D-15-G

0880 203-00100 Mick Excavation 767.000 0. 000
cY 0. 000 0. 00
45. 00000 0. 000 0. 00
0885 206- 00000 Structure Excavation 112. 000 0. 000
cY 0. 000 0. 00
28. 00000 0. 000 0. 00
0890 206- 00065 Structure Backfill (FlowFill) 98. 000 0. 000
cY 0. 000 0. 00
170. 00000 0. 000 0. 00
0895 206-01783 *Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
27, 800. 00000 0. 000 0. 00
0900 206-01784 *Shoring (Area 4) 1. 000 0. 000
LS 0. 000 0.00
43, 500. 00000 0. 000 0. 00
0905 210-00530 Rebuild Portions of Present Structure 60. 000 0. 000
SF 0. 000 0. 00
300. 00000 0. 000 0. 00
0910 403-09210 *Stone Matrix Asphalt 69. 000 0. 000
TON 0. 000 0. 00
111. 00000 0. 000 0. 00
0915 420-00510 *Geotextile (Crack Reduction) (H gh Density) 345. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0. 00
0920 506-00224 Ri prap (24 Inch) 767.000 0. 000
cY 0. 000 0.00
130. 00000 0. 000 0. 00
0925 507-00100 Concrete Slope and Ditch Paving (Reinforced) 73.000 0. 000
cY 0. 000 0. 00
650. 00000 0. 000 0. 00
0930 515-00120  *Waterproofing (Menbrane) 400. 000 0. 000
Sy 0. 000 0. 00

22.00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PCN: 20258-BI D ESTI MATE RUN 09/ 16/ 2019
PRQIECT ER119A- 065 ESTI MATE NO. 0005 13:54: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0302 D-15-G
0935 518-03000 Sawi ng and Seal i ng Bridge Joint 400. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0940 601-06100 Concrete (Patching) 8. 000 0. 000
cY 0. 000 0. 00
2, 800. 00000 0. 000 0.00
0945 601-51005 Gal vani ¢ Anodes 50. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0950 602-00000 *Rei nf orcing Steel 240. 000 0. 000
LB 0. 000 0. 00
1. 05000 0. 000 0.00
CAT 0302 CURRENT AMT $ 370,792.00 % 0.00% 0.00
CAT NO0303 D-15-AK
0955 202-00246  *Renoval of Asphalt Mt (Pl aning) (Special) 378. 000 0. 000
Sy 0. 000 0. 00
45. 00000 0. 000 0. 00
0960 202-00453 Renoval of Portions of Present Structure (Cass 2) 8. 000 0. 000
SY 0. 000 0. 00
250. 00000 0. 000 0.00
0965 202- 00460 Renoval of Portions of Present Structure (C ass 3) 2.000 0. 000
Sy 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0970 203-00100 Mick Excavation 717.000 0. 000
cY 0. 000 0. 00
45. 00000 0. 000 0.00
0975 206- 00000 Structure Excavation 90. 000 0. 000
cY 0. 000 0. 00
28. 00000 0. 000 0. 00
0980 206- 00065 Structure Backfill (FlowFill) 66. 000 0. 000
cY 0. 000 0. 00
170. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 20258-BI D ESTI MATE RUN 09/ 16/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0005 13: 54: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 D-15-AK

0985 206-01781 *Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
18, 800. 00000 0. 000 0. 00
0990 206-01782 *Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
19, 800. 00000 0. 000 0. 00
0995 210-00530 Rebuild Portions of Present Structure 40. 000 0. 000
SF 0. 000 0. 00
300. 00000 0. 000 0. 00
1000 403-09210 *Stone Matrix Asphal t 65. 000 0. 000
TON 0. 000 0. 00
111. 00000 0. 000 0. 00
1005 420-00510 *Ceotextile (Crack Reduction) (H gh Density) 235. 000 0. 000
Sy 0. 000 0. 00
18. 00000 0. 000 0. 00
1010 506-00020 Pl ace Ri prap 1, 505. 000 0. 000
cY 0. 000 0. 00
30. 00000 0. 000 0. 00
1015 507-00100 Concrete Slope and Ditch Paving (Reinforced) 76. 000 0. 000
cY 0. 000 0. 00
650. 00000 0. 000 0. 00
1020 515-00120  *Waterproofing (Menbrane) 378. 000 0. 000
SY 0. 000 0. 00
22.00000 0. 000 0. 00
1025 518-03000 Sawi ng and Seal ing Bridge Joint 315. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
1030 601-03040 Concrete Class D (Bridge) 35. 000 0. 000
cY 0. 000 0. 00
890. 00000 0. 000 0. 00
1035 601-06100  Concrete (Patching) 2.000 0. 000
cY 0. 000 0. 00

2,800. 00000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Page 22
ESTI MATE RUN 09/ 16/ 2019
13:54: 49

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CONTI D: C20258- COVBO

PCN: 20258-BID

PRQIECT ER119A- 065

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0303 D-15-AK

1040 601-51005 Gal vani ¢ Anodes

1045 602-00000 *Rei nforcing Steel

CAT NO0304 D-15-Al

1050 203-00100 Mick Excavation

1055 506-00612 Matrix Riprap (12 Inch)

CAT NO0305 119A038956BL

1060 203-00100 Mick Excavation

1065 506-00612 Matrix Riprap (12 Inch)

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

1070 620- 00005 Field Ofice (Special)

1075 620-00012

Field Laboratory (C ass 2)

1080 620-00020 Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
50. 000
EACH
30. 00000
540. 000
LB
1. 05000
CAT 0303  CURRENT AMT $
501. 000
cy
45. 00000
251. 000
cy
125. 00000
CAT 0304  CURRENT AMT $
474. 000
cy
45. 00000
237. 000
cy
125. 00000
CAT 0305  CURRENT AMT $
0. 500
EACH

165, 000. 00000

0.500
EACH
85, 000. 00000

5. 000
EACH
5, 800. 00000
CAT 0400 CURRENT AMI  $

PRQJECT TOTAL CURRENT AMI $

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

279,563.00 % 0.

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

53,920.00 $ 0.

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

50, 955. 00 $ 0.

0.500
0. 000 0.00

0.500 82, 500. 00

0.500
0. 000 0. 00

0.500 42,500. 00

1. 000
0. 000 0.00
1. 000 5, 800. 00

16, 996, 336. 25 $ 537,957.40% 2,607, 131. 79



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 16/ 2019

ESTI MATE SUMVARY 13: 54: 49
CONTI D C20258- COMBO ESTI MATE NO. 0005 PROG SPEC YR: 2005
PCN: 20978- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 103.5 DAYS TIVE ALLOW 380 WORK DAYS
PR SH 119A BOULDER CANYON PERCENT TIME  27.24 ORI G TIME ALLOW 380 WORK DAYS
PROJECT NO. STA119A- 069
SH 119: NEDERLAND - EAST
NAMVE OF ROAD:
PROJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 09/ 16/ 2019 DATE TI ME STARTED 03/13/2019
14290 H LLTOP RD. DATE LET 01/ 03/ 2019 DATE WORK BEGAN  03/13/2019
DATE AWARDED 01/31/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/26/2019 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 03/13/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 15,817, 160.20 PARTI Cl PATI NG $  5,449,370.08 $ 1,779, 961. 85
AWARD PRQIJECT AMT: $ 30, 306, 322. 04 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 34. 45% TOTAL EARNI NGS 5,449, 370. 08 1,779,961.85
FUNDS AVAI LABLE: $ 10,367, 790.12 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,449, 370. 08 1,779, 961. 85
TOTAL CLAI VS $ 0.00 RETAI NAGE -143,331.91 -53, 398. 86
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 5,306, 038. 17 1, 726, 562. 99
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 5, 306, 038. 17 1, 726, 562. 99
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,726, 562. 99

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00203

202- 00204

202- 00206

202- 00240

202- 00810

202-01130

202- 01135

202- 01140

202- 01300

202- 04002

C20258- COVBO

20978-BI D
STA119A- 069

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Delineator

Renoval of Curb and Gutter

Renoval of Curb, Gutter and Sidewal k

Renoval

of Concrete Curb Ranp

*Renpoval of Asphalt Mt (Pl aning)

*Rermoval of Ground Sign
*Renoval of Guardrail Type 3
*Rermoval of Guardrail Thrie Beam

Renoval of Guardrail Type 4

*Renoval

of End Anchorage

*Cl ean Cul vert

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
710. 000
EACH
4.00000
480. 000
LF
6. 00000
125. 000
LF
11. 00000
106. 000
sy
10. 00000
17, 019. 000
5%
4.00000
247.000
EACH
56. 00000
8, 013. 000
LF
2. 50000
263. 000
LF
6. 00000
6, 286. 000
LF
11. 00000
42.000
EACH
215. 00000
128. 000
EACH

850. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

19. 000
0. 000
19. 000

3, 264. 000
547.000
3,811. 000

1. 000
0. 000
1.000

68. 000
1. 000
69. 000

Page 2

ESTI MATE RUN 09/ 16/ 2019

6,017

850.

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

13:54: 49

AMOUNT

114.

41, 921.

215.

58, 650

.00

.00

.00

.00

.00

.00

.00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0060 203-01597

0065

208- 00002

0070

208- 00035

0075

208- 00045

0080

208- 00053

0085

208- 00103

0090

208- 00105

0095

208- 00106

0100

210- 00011

0105

210- 00012

0110 210-00013

C20258- COVBO

STA119A- 069

20978-BID

| TEM
DESCRI PTI ON

*Pot hol i ng

*Erosion Log Type 1 (12 Inch)

*Aggr egat e Bag

Concrete Washout Structure

*StormDrain Inlet Protection (Type I) (84 Inch)

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

*Reset

Mai | box Structure (Type 1)

*Reset

Mai | box Structure (Type 2)

*Reset Mail box Structure (Type 3)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

20. 000

HOUR
250. 00000
754. 000

LF
4. 25000
1, 413. 000
LF

5. 60000
1. 000

EACH
4, 400. 00000
6. 000

EACH
73. 00000
212. 500

HOUR
35. 00000
89. 000

HOUR
90. 00000
80. 000

HOUR
125. 00000
21. 000

EACH
270. 00000
5. 000

EACH
280. 00000
3. 000

EACH

380. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

170. 000
584. 000
754.000

576. 000
837.000
1,413. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
212.500
212.500

0. 000
89. 000
89. 000

5. 000
6. 000
11. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 3
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2,482

4,687

7,437

8,010

750.

.00

00

20

.00

.00

50

00

00

.00

.00

.00

13:54: 49

AMOUNT

3,204

7,912

4,400

7,437

8, 010

1, 375.

.00

50

80

00

.00

50

00

00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0115 210-04020

0120

211-00220

0125

212-00006

0130

212-00032

0135

213-00012

0140

304- 06000

0145

403- 00720

0150

403- 09210

0155

403- 34721

0160

605- 00080

0165 606-00301

C20258- COVBO

STA119A- 069

20978-BID

| TEM
DESCRI PTI ON

Modi fy Inlet

2 Inch Cored Drilled Hole

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Spray-on Mul ch Bl anket

Aggr egat e Base Course (C ass 6)

* Hot

M x Asphal t (Patching) (Asphalt)

*Stone Matrix Asphal t

* Hot

M x Asphalt (G ading SX) (75) (PG 58-28)

8 Inch Perforated Pipe Underdrain

*Quardrail Type 3 (6-3 Post Spacing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
3, 200. 00000
20. 000
EACH
4, 900. 00000
0. 100
ACRE
450. 00000
0. 100
ACRE
3, 400. 00000
0. 500
ACRE
3, 500. 00000
3, 802. 000
TON
42. 00000
200. 000
TON
145. 00000
38, 176. 000
TON
111. 00000
19, 088. 000
TON
82. 00000
60. 000
LF
110. 00000
8, 013. 000
LF

47.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

8. 000
8. 000
16. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

979. 950
2,822.050
3, 802. 000

22.140
0. 000
22.140

4,733. 480
8, 755. 050
13, 488. 530

14,613.580
950. 770
15, 564. 350

60. 000
0. 000
60. 000

0. 000
0. 000
0. 000

Page 4
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39, 200

118, 526

971, 810

77,963

.00

00

.00

.00

.00

10

.00

55

14

.00

.00

13:54: 49

AMOUNT

78, 400

159, 684

3,210

1, 497, 226

1, 276, 276

6, 600

.00

00

.00

.00

.00

00

30

83

70

00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20978-BI D ESTI MATE RUN 09/ 16/ 2019
PRQJECT: STA119A- 069 ESTI MATE NO 0005 13: 54: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 606-00910 Guardrail Type 9 (Style CA) 417. 000 764. 000
LF -764. 000 - 60, 356. 00
79. 00000 0. 000 0. 00
0171 900- 00012 Added Item (Foot)/ Cuardrail Type 9 (CA)(Special) 2, 456. 000 0. 000
LF 2,456. 000 205, 812. 80
83. 80000 2,456. 000 205, 812. 80
0175 606-01370 *Transition Type 3G 14.000 0. 000
EACH 0. 000 0. 00
4,790. 00000 0. 000 0. 00
0180 606- 02003 *End Anchorage (Nonfl ared) 42.000 0. 000
EACH 0. 000 0. 00
5, 100. 00000 0. 000 0.00
0185 608-00000 Concrete Sidewal k 125. 000 0. 000
Sy 0. 000 0. 00
56. 00000 0. 000 0. 00
0190 608-00010 Concrete Curb Ranp 106. 000 0. 000
SY 0. 000 0. 00
120. 00000 0. 000 0.00
0195 609-21010 Curb and Gutter Type 2 (Section |-B) 225. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0. 00
0200 609-21020 Curb and Gutter Type 2 (Section I1-B) 370. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0.00
0205 612-00041 *Del i neator (Flexible) (Type I) 600. 000 0. 000
EACH 0. 000 0. 00
68. 00000 0. 000 0. 00
0210 612-00042 *Delineator (Flexible) (Type I1) 40. 000 0. 000
EACH 0. 000 0. 00
68. 00000 0. 000 0.00
0215 612-00043 *Del ineator (Flexible) (Type IIl) 70. 000 0. 000
EACH 0. 000 0. 00

75. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0220 614-00012

0225

614- 01512

0230

614-01522

0235

614- 01575

0240

614-01578

0245

614- 80385

0250

625- 00000

0255

626- 00000

0260

626-01102

0265

627-00008

0270 627-00019

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

*Sign Panel (Class I1)

*Steel Sign Support (2-Inch Round)(Post)

*Steel Sign Support (2-1nch Round)(Socket)

*Steel Sign Support (2-1/2 Inch Round NP-40)(Post)

*Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase)

*Runbl e Strip

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier I1l)

*Modi fi ed Epoxy Pavenent Marking

*Pavenent Marking Paint (Hi gh Build)(lnlaid)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

1, 233. 000
SF
26. 00000

1, 025. 000
LF
9. 00000

197. 000

120. 00000

507. 000
LF
22. 00000

62. 000

275. 00000

69, 960. 000
LF
0. 18000

0. 400
LS
250, 000. 00000

0.500
LS
3, 480, 000. 00000

0. 500

LS
65, 000. 00000
924. 000

GAL
85. 00000
2,772.000

GAL

73. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.106
0.141
0. 247

0.193
0. 000
0.193

0. 068
0. 000
0. 068

0. 000
0. 000
0. 000

1, 048. 000
483. 000
1, 531. 000

Page 6
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35, 250

35, 259

.00

.00

.00

.00

.00

.00

00

.00

.00

00

00

13:54: 49

AMOUNT

61, 750

671, 640

4,420

111, 763

.00

.00

.00

.00

.00

.00

00

00

00

.00

00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0275 627-30324

0280

627-30329

0285

630- 00000

0290

630- 00001

0295

630- 00007

0300

630- 00012

0305

630- 00017

0310

630- 80002

0315

630- 80341

0320

630- 80342

0325 630-80350

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

*Preformed Pl astic Paverment Marking (Wrd-Synbol)

(Type 1)

*Preformed Pl astic Pavenment Marking (Xwal k- Stop Line)

(Type

*Fl aggi ng

*Pi | ot

Car QOperation

*Traffic Control

I nspection

*Traffic Control

Management

*Traffic Control

Managenent ( Speci al)

*Fl ashi ng Beacon (Sol ar)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Vertical Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
53. 500
SF
20. 00000
826. 000
SF
12. 00000
5, 262. 750
HOUR
27.00000
800. 000
HOUR
65. 00000
70. 000
DAY
450. 00000
130. 000
DAY
1, 000. 00000
50. 000
DAY
1, 000. 00000
2.000
EACH
1, 500. 00000
50. 000
EACH
75. 00000
72.000
EACH
80. 00000
150. 000
EACH

20. 00000

QrY TH'S PERI OD
QTY TO DATE

3, 396.
1, 866.
5, 262.

13.
. 000
13.

18.

30.
18.
48.

17.
. 500
23.

27.

. 000
. 000
. 000

. 000
. 000
. 000

750
000
750

. 250
. 250
. 500

500

500

500

. 500
25.

000

000
000
000

. 000
. 000
. 000

500

000

500

. 500
36.

000

. 000
30.
30.

500
500

Page 7
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50, 382.

12, 236.

6, 500.

18, 000.

412.

680.

610.

.00

.00

00

25

.00

00

00

.00

13:54: 49

AMOUNT

142, 094.

33, 572.

6, 075.

25, 000.

48, 000.

1, 725.

2, 880.

610.

.00

.00

25

50

00

00

00

.00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0330 630-80355

0335

630- 80360

0340

630- 80363

0345

630-80370

0350

630- 80380

0355

630- 80511

0360

630- 85010

0365

630- 86810

0370

700- 70010

0375

700-70011

0380 700-70012

C20258- COVBO
20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

Concrete Barrier (Tenporary)

*Traffic Cone

*Mobi | e Pavenent

Mar ki ng Zone

*| npact Attenuator (Tenporary)

*Traffic Signal

(Tenpor ary)

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Asphal t Pavenent Incentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
6, 000. 00000
250. 000
EACH
20. 00000
20. 000
EACH
150. 00000
2, 000. 000
LF
20. 00000
230. 000
EACH
11. 00000
1. 000
LS
8, 500. 00000
6. 000
EACH
5, 600. 00000
3. 000
EACH
25, 000. 00000
375, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
30, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

100. 000
25. 000
125. 000

5. 000
0. 000
5. 000

740. 000
0. 000
740. 000

72.500
0. 000
72.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.500
0. 000
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8
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500

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:54: 49

AMOUNT

6, 000

2,500

750.

14, 800

797.

12,500

00

00

00

00

50

.00

.00

00

.00

.00

.00



CONTI D C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20978- BI D ESTI MATE RUN 09/ 16/ 2019
PRQIECT STA119A- 069 ESTI MATE NO 0005 13:54: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0385 700- 70016 F/ A Fuel Cost Adjustment 150, 000. 000 13, 893. 410
FA 0. 000 0.00
1. 00000 13, 893. 410 13,893.41
0390 700-70018 F/ A Roadway Snoot hness Incentive 297, 500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0395 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 850, 000. 000 296, 613. 380
FA 137, 306. 210 137, 306. 21
1. 00000 433, 919. 590 433, 919. 59
0400 700-70023 F/ A On- The-Job Trai nee 8, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0405 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0410 700-70594 F/ A DRB Standing Committee 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $12, 041, 652.15$ 1,680, 326.25$ 4, 955, 140. 68
CAT NO0201 Trail
0420 201-00000 Clearing and G ubbing 1. 000 0. 250
LS 0. 100 14, 800. 00
148, 000. 00000 0. 350 51, 800. 00
0425 202-00010 Renoval of Tree 66. 000 54. 000
EACH 5. 000 1, 500. 00
300. 00000 59. 000 17, 700. 00
0430 202-00019 Renoval of Inlet 3. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0435 202- 00020 *Rermoval of Concrete Box Cul vert 1. 000 0.670
EACH 0. 000 0. 00

12, 000. 00000 0.670 8, 040. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20978-BI D ESTI MATE RUN 09/ 16/ 2019
PRQJECT: STA119A- 069 ESTI MATE NO 0005 13: 54: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0440 202-00035  Renoval of Pipe 182. 000 14. 000
LF 0. 000 0.00
20. 00000 14. 000 280. 00
0445 202-00155 *Rermoval of Wall 80. 000 0. 000
LF 0. 000 0. 00
17. 50000 0. 000 0. 00
0450 202-00201 *Renmoval of Curb 390. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0455 202-00202 Renoval of CGutter 18. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0460 202- 00207 Renoval of Brick Pavers 70. 000 0. 000
Sy 0. 000 0.00
16. 00000 0. 000 0. 00
0465 202-00210 Renoval of Concrete Pavenent 474. 000 0. 000
SY 0. 000 0. 00
8. 50000 0. 000 0. 00
0470 202-00220 *Renpoval of Asphalt Mat 1, 054. 000 205. 000
Sy 0. 000 0.00
5. 50000 205. 000 1,127.50
0475 202-01000 *Rermoval of Fence 98. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0480 202-01130 *Renoval of Guardrail Type 3 212. 000 0. 000
LF 0. 000 0.00
2.50000 0. 000 0. 00
0485 202-01300 *Renoval of End Anchorage 1. 000 0. 000
EACH 0. 000 0. 00
215. 00000 0. 000 0. 00
0490 203-00010 Uncl assified Excavation (Conplete In Place) 5, 530. 000 400. 000
cY 0. 000 0. 00

21. 00000 400. 000 8, 400. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20978-BI D ESTI MATE RUN 09/ 16/ 2019
PRQJECT: STA119A- 069 ESTI MATE NO 0005 13: 54: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0495 203- 00050 Unsui tabl e Materi al 100. 000 0. 000
cY 0. 000 0. 00
47.50000 0. 000 0. 00
0500 203-00400 *Rock Excavation 2,620. 000 0. 000
cY 0. 000 0. 00
48. 00000 0. 000 0. 00
0505 203-01100 Proof Rolling 20. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0510 203-01510 Backhoe 60. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0515 203-01594 Conbi nati on Loader 60. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0520 203-01597 *Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0525 203-02330 Laborer 60. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0530 206-00000  Structure Excavation 2, 820. 000 670. 000
cY 0. 000 0. 00
28. 00000 670. 000 18, 760. 00
0535 206- 00065 Structure Backfill (FlowFill) 801. 000 0. 000
cY 0. 000 0. 00
170. 00000 0. 000 0. 00
0540 206-00100  Structure Backfill (dass 1) 1,115. 000 0. 000
cY 0. 000 0. 00
51. 00000 0. 000 0. 00
0545 206- 00510 Filter Material (Class A) 302. 000 50. 000
cY 0. 000 0. 00

108. 00000 50. 000 5, 400. 00



CONTI D

Trail

CAT NO0201

0550 206-01781

0555

206- 01782

0560

206- 01783

0565

206- 01784

0570

206- 01785

0575

207- 00205

0580

207- 00210

0585

208- 00002

0590

208- 00035

0595

208- 00045

0600 208-00052

C20258- COVBO
20978-BID
STA119A- 069

*Shoring (Area

*Shoring (Area

*Shoring (Area

*Shoring (Area

*Shoring (Area

Topsoi |

| TEM
DESCRI PTI ON

1

2)

3)

4)

5)

St ockpi | e Topsoi l

*Erosi on Log Type 1 (12 Inch)

*Aggr egat e Bag

Concr et e Washout

*Storm Drain |nlet

Structure

Protection (Type I1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
18, 800. 00000
1. 000
LS
19, 800. 00000
1. 000
LS
27, 800. 00000
1. 000
LS
43, 500. 00000
1. 000
LS
25, 700. 00000
1, 096. 000
cy
35. 00000
1, 000. 000
cy
6. 90000
3, 210. 000
LF
4. 25000
64. 000
LF
5. 60000
4. 000
EACH
4, 400. 00000
1. 000
LF

235. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

Page 12
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4,400

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

13:54: 49

AMOUNT

18, 800

4,400

00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20978-BI D ESTI MATE RUN 09/ 16/ 2019
PRQJECT: STA119A- 069 ESTI MATE NO 0005 13: 54: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0605 208- 00056 *StormDrain Inlet Protection (Type Ill) 2.000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0. 00
0610 208-00070 Vehi cl e Tracking Pad 4. 000 0. 000
EACH 0. 000 0. 00
3,100. 00000 0. 000 0.00
0615 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0620 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0.00
0625 208-00106 *Sweepi ng (Sedi nent Renoval) 40. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0630 208-00107 Renoval of Trash 30. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0635 208-00207 *Erosion Control Management 130. 000 9. 500
DAY 10. 500 1,417.50
135. 00000 20. 000 2,700.00
0640 210-00050 Reset Fire Hydrant 1. 000 0. 000
EACH 0. 000 0. 00
6, 400. 00000 0. 000 0.00
0645 210-00810 Reset Ground Sign 2. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0650 210-02510 *Rel ay Sprinkler System 1. 000 0. 000
LS 0. 000 0. 00
26, 000. 00000 0. 000 0. 00
0655 211-01115 *Rock Reinforcement (Nunmber 10) 375. 000 0. 000
LF 0. 000 0. 00

98. 00000 0. 000 0. 00



CONTI D

PREV QTY/

Trail

CAT NO0201

0660 212-00006

0665

212-00009

0670

213-00002

0675

213- 00061

0680

214-00000

0685

214-00220

0690

214-00330

0695

216- 00201

0700

216- 00221

0705

217-00015

0710 240- 00000

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

*Seedi ng (Native)

*Seedi ng (Tenporary)

*Mil ching (Weed Free Hay)

*Mul ch Tackifier

*Landscape Mai nt enance

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

1.870
ACRE
450. 00000

0.530
ACRE
800. 00000

1.150
ACRE
680. 00000

230. 000
LB
2.75000

1. 000

11, 000. 00000

*Deci duous Tree (2 Inch Caliper) 24.000
EACH
650. 00000
*Deci duous Shrub (3 Gall on Contai ner) 95. 000
EACH
60. 00000
*Soil Retention Bl anket (Straw Coconut) (Biodegradable 300. 000
Cl ass
Sy
2.30000
*Soi | Retention Bl anket (Coconut) (Biodegradable C ass 2,570. 000
1
) SY
3. 00000
Noxi ous Weed Managenent 600. 000
Sy
5. 00000
W dlife Biologist 168. 000
HOUR

125. 00000

QrY TH'S PERI OD
QTY TO DATE

144.
24.
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
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3, 000

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

13:54: 49

AMOUNT

21, 000

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20978-BI D ESTI MATE RUN 09/ 16/ 2019
PRQJECT: STA119A- 069 ESTI MATE NO 0005 13: 54: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0715 240-00010 Renoval of Nests 40. 000 13. 000
HOUR 0. 000 0. 00
90. 00000 13. 000 1,170. 00
0720 240-00020 Netting 100. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0.00
0725 304-06000 Aggregate Base Course (Cl ass 6) 1, 209. 000 0. 000
TON 0. 000 0. 00
42.00000 0. 000 0. 00
0730 304-06008 Aggregat e Base Course (Class 6) (Special) 48. 000 0. 000
cY 0. 000 0. 00
125. 00000 0. 000 0.00
0735 304-09014  Aggregate Base Course (Special) 333. 000 0. 000
TON 0. 000 0. 00
44.00000 0. 000 0. 00
0740 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 257. 000 0. 000
TON 0. 000 0. 00
145. 00000 0. 000 0.00
0745 403-34721 *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 255. 000 0. 000
TON 0. 000 0. 00
82. 00000 0. 000 0. 00
0750 420-00113 Ceotextile (Drainage) (Cass 2) 1, 285. 000 311. 000
SY 0. 000 0. 00
1. 80000 311. 000 559. 80
0755 420-00114  Geotextile (Drainage) (Cass 3) 35. 000 0. 000
Sy 0. 000 0. 00
25. 00000 0. 000 0. 00
0760 504-04430 Rei nf orced Concrete Facing 495. 000 0. 000
SF 0. 000 0. 00
42.00000 0. 000 0.00
0765 504-06100 Ground Nailed Wall 1,474.000 0. 000
SF 0. 000 0. 00

16. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20978-BI D ESTI MATE RUN 09/ 16/ 2019
PRQJECT: STA119A- 069 ESTI MATE NO 0005 13: 54: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0770 506-00212 Riprap (12 Inch) 54. 000 0. 000
cY 0. 000 0. 00
125. 00000 0. 000 0. 00
0775 506-00224 Riprap (24 Inch) 773.000 0. 000
cY 0. 000 0. 00
130. 00000 0. 000 0. 00
0780 514-00200 Pedestrian Railing (Steel) 722.000 0. 000
LF 0. 000 0. 00
265. 00000 0. 000 0. 00
0785 515-00120 *Wat er proofi ng (Menbrane) 475. 000 116. 000
SY 0. 000 0. 00
22. 00000 116. 000 2,552.00
0790 601-03000 Concrete Class D 53. 000 0. 000
cY 0. 000 0. 00
330. 00000 0. 000 0. 00
0795 601- 03050 *Concrete Class D (wvall) 356. 000 0. 000
cY 64. 900 58, 734. 50
905. 00000 64. 900 58, 734. 50
0800 601-03540 Concrete Class DT (Deck Topping) 39. 000 0. 000
cY 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0805 601-40005 *Cut Stone Veneer 4,092. 000 0. 000
SF 0. 000 0. 00
60. 00000 0. 000 0. 00
0810 601-40400 *Structural Concrete Stain 5. 000 0. 000
Sy 0. 000 0. 00
90. 00000 0. 000 0. 00
0815 602- 00000 *Rei nforcing Steel 56, 185. 000 0. 000
LB 15, 032. 000 15, 783. 60
1. 05000 15, 032. 000 15, 783. 60
0820 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 362. 000 0. 000
LF 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20978-BI D ESTI MATE RUN 09/ 16/ 2019
PRQJECT: STA119A- 069 ESTI MATE NO 0005 13: 54: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0825 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 96. 000 0. 000
LF 0. 000 0.00
160. 00000 0. 000 0. 00

0830 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 41.000 0. 000
LF 0. 000 0. 00
210. 00000 0. 000 0. 00
0835 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 32. 000 0. 000
LF 0. 000 0.00
170. 00000 0. 000 0. 00
0840 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 247.000 0. 000
LF 0. 000 0. 00
320. 00000 0. 000 0. 00
0845 603-05018 18 Inch Reinforced Concrete End Section 3. 000 0. 000
EACH 0. 000 0.00
950. 00000 0. 000 0. 00
0850 603-05024 24 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0855 603-05036 36 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0.00
5, 300. 00000 0. 000 0. 00
0860 603-05042 42 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
6, 800. 00000 0. 000 0. 00
0865 603-05048 48 I nch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0.00
8, 000. 00000 0. 000 0. 00
0870 603-50006 6 Inch Plastic Pipe 159. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0875 603-71609  *16x8 Foot Concrete Box Cul vert (Precast) 72.000 48. 000
LF 0. 000 0.00

1, 680. 00000 48. 000 80, 640. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20978-BI D ESTI MATE RUN 09/ 16/ 2019
PRQJECT: STA119A- 069 ESTI MATE NO 0005 13: 54: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0880 603-71610  *16x10 Foot Concrete Box Cul vert (Precast) 120. 000 0. 000
LF 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0885 604- 00305 Inlet Type C (5 Foot) 7.000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0. 00
0890 604-00310 Inlet Type C (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0895 604- 00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
0900 604-13005 Inlet Type 13 (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0905 604- 16005 Inlet Type 16 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0. 00
0910 604-25005 Vane Grate Inlet (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
0915 604-25010 Vane Grate Inlet (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 700. 00000 0. 000 0. 00
0920 604-30010 Manhol e Sl ab Base (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0925 604-30015 Manhol e Sl ab Base (15 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
8, 500. 00000 0. 000 0. 00
0930 605-00040 4 Inch Perforated Pipe Underdrain 292. 000 0. 000
LF 0. 000 0. 00

40. 00000 0. 000 0. 00



CONTI D:

Trail

CAT NO0201

0935 605-83002

0940 605-84000

0945 606-00301

0950 606-00910

0955 606- 00940

0960 606-00941

0965 606-01370

0970 606-02003

0975 606- 02005

0980 607-11455

0985 607-11525

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

Geoconposite Drain with Pipe

Subsurface Drain Qutlet

*Quardrail Type 3 (6-3 Post Spacing)

Cuardrail Type 9 (Style CA)

Guardrail Type 9 (Style CE)

Cuardrail Type 9 (Style CE) (Special)

*Transition Type 3G

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

*Fence Wbod

*Fence (Plastic)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
445. 000
sy
88. 00000
99. 000
LF
62. 00000
700. 000
LF
47.00000
269. 000
LF
79. 00000
236. 000
LF
160. 00000
446. 000
LF
285. 00000
1. 000
EACH
4, 790. 00000
2.000
EACH
5, 100. 00000
4. 000
EACH
3, 900. 00000
326. 000
LF
20. 00000
2, 000. 000
LF

2.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

114. 000
0. 000
114. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:54: 49

AMOUNT

10, 032.

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

Trail

CAT NO0201

0990 607-11530

0995

608- 00026

1000

608- 00028

1005

609-21020

1010

609- 24002

1015

614- 00011

1020

614- 00216

1025

614- 00218

1030

614-01512

1035

614- 01522

1040 614-85001

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

*Fence (Special)

Concrete Bi keway (6 Inch)

Concrete Bikeway (8 Inch)

Curb and Gutter Type 2 (Section II-B)

Gutter Type 2 (2 Foot)

*Si gn Panel

(Class 1)

*Steel Sign Post (2x2 Inch Tubing)

*Steel Sign Post (2.25x2.25 Inch Tubing)

* St eel

Si gn Support (2-1nch Round) (Post)

* St eel

Si gn Support (2-1nch Round) (Socket)

*| npact Attenuator

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

74.000

LF
18. 00000
2, 386. 000

sy
65. 00000
429. 000

5%
75. 00000
349. 000

LF
36. 00000
129. 000

LF
27.00000
49. 000

SF
21. 00000
150. 000

LF
8. 50000
45. 000

LF
10. 50000
10. 000

LF
9. 00000
1. 000

EACH
120. 00000
1. 000
EACH

16, 900. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:54: 49

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

C20258- COVBO
20978-BID
STA119A- 069

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Page 21
ESTI MATE RUN 09/ 16/ 2019
13:54: 49

| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0201

1045

1050

1055

1060

1065

1070

1075

619- 30320

621- 00425

622-00270

627-00008

627-00011

627-01010

641-10000

CAT NO0400

1080

1085

1090

620- 00005

620- 00012

620- 00020

Trail

4 Inch Gal vani zed Pi pe

*Det our

Bol | ard

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Pai nt (\Waterborne)

*Preformed Pl astic Paverment Marking (Type I)(Inlaid)

*Shotcrete

CONSTRUCTI ON ENGI NEERI NG

Field Ofice (Special)

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
14. 000
LF
550. 00000
1. 000
LS
85, 000. 00000
1. 000
EACH
1, 000. 00000
4.840
GAL
85. 00000
15. 000
GAL
65. 00000
133. 000
SF
25. 00000
164. 000
sy
215. 00000
CAT 0201  CURRENT AMT $
0. 500
EACH

165, 000. 00000

0. 500
EACH
85, 000. 00000

2.000
EACH
5, 800. 00000
CAT 0400 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

0. 000
0. 000 0.00
0. 000 0.00

0. 350
0. 000 0. 00

0. 350 29, 750. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

3, 638,908.05 % 99,635.60%  357,629. 40

0.500
0. 000 0. 00

0.500 82, 500. 00

0.500
0. 000 0.00

0.500 42, 500. 00

2.000
0. 000 0. 00

2.000 11, 600. 00

15,817,160.20% 1,779,961.85% 5, 449, 370. 08



